

## Activity Timeline

Sl No.	Important Tasks Vs. Months	01-03	04-06	07-09	10-12	13-15	16-18	19-21	22-24	25-27	28-30	31-33	34-36	37-39	40-42	43-45	46-48
1	Setting up of basic Project Infrastructure																
2	Specification Finalization and Purchase (phase 1)																
3	Specification Finalization and Purchase (phase 2)																
4	Specification Finalization and Purchase (phase 3)																
5	Deployment of Basic computing and networking facilities																
6	Deployment of Embedded and Robotic Development System																
7	Literature Survey, Attending Training Programme, Organizing Short Term Courses by Industry and Academia													To be continued			
8	Admitting Student for M.Tech and PHD													To be continued			
9	Research Activities involving the Projects													To be continued			
10	Prototype Development													To be continued			
11	Industry Institute Collaboration, Institute-Institute Collaboration													To be continued			
12	Technology Incubation for Start up													To be continued			
13	Patenting and Technology Transfer													To be continued			
14	Training, Continuing education and Consultancy													To be continued			