

**MINUTES OF 19<sup>TH</sup> MEETING OF BUILDING AND WORKS COMMITTEE OF  
NATIONAL INSTITUTE OF TECHNOLOGY, DURGAPUR HELD ON  
MARCH 09, 2011 (WEDNESDAY) AT 06-00 PM IN HOTEL  
'THE SONNET', KOLKATA 700 064**

Members present were:

1. Dr. (Prof.) Tapan Kumar Sinha, Director & Chairman
2. Shri R.K.Bandyopadhyay, Deputy Secretary (NITs), MHRD, New Delhi & Nominee of MHRD
3. Shri Satyaki Sen, Director, M.N.Dastur & Co.(Pvt.) Ltd., Kolkata & Nominee of BOG
4. Shri P.Gangopadhyay, Superintending Engineer, Survey & Design Division, PWD, Kolkata & Nominee of PWD (Civil Wing)
5. Shri C.K.Varma, Superintending Engineer (Electrical) P&A, CPWD, Kolkata & Nominee of CPWD (Electrical Wing)
6. Shri M.K.Mahobia, Superintending Engineer, Kolkata Central Circle-II, CPWD, Kolkata & Nominee of CPWD (Civil Wing)
7. Shri A.K.Bhadra, Superintending Engineer (Electrical), Electrical Circle-IV, PWD, Kolkata & Nominee of PWD (Electrical Wing)
8. Dr. S.Bhattacharyya, Associate Professor of Civil Engineering & Nominee of BOG
9. Dr. A.Gangopadhyay, Associate Professor of Geology & Registrar (In-charge)
10. Prof. K.Bhattacharya, Professor of Civil Engineering & Convenor (Civil Works)
11. Prof. N.K.Roy, Professor of Electrical Engineering & Convenor (Electrical Works)
12. Prof. S.Saha, Professor & Head of Civil Engineering
13. Prof. S.Haldar, Dean (Planning & Development) & Convenor-Secretary

In the beginning, the Convenor expressed warm welcome to the members and introduced the present Director & Chairman of B&WC to the members. Chairman also welcomed the members.

**Item No. 19.1 To confirm the minutes of 18<sup>th</sup> Meeting of Building and Works Committee (B&WC) of National Institute of Technology, Durgapur held on November 20, 2010 in 'The Pearl Hotel', Kolkata 700 010**

The draft minutes of the 18<sup>th</sup> meeting of Building and Works Committee (B&WC) of National Institute of Technology, Durgapur held on November 20, 2010 in 'The Pearl Hotel', Kolkata 700 010 was circulated to the members on November 24, 2010. As no comment from any member has been received, the minutes have been confirmed.

**Item No. 19.2 To note down the actions taken on items resolved in 18<sup>th</sup> Meeting of Building and Works Committee (B&WC) of National Institute of Technology, Durgapur held on November 20, 2010 in 'The Pearl Hotel', Kolkata 700 010**

The actions taken on the resolutions of the 18<sup>th</sup> meeting of Building and Works Committee (B&WC) of National Institute of Technology, Durgapur held on November 20, 2010 in 'The Pearl Hotel', Kolkata 700 010 have been noted in general with the observations noted on the following items:

Item No. 18.2(a) – Representative of MHRD, GOI was requested to release the required fund as early as possible for commencement of the proposed works.

Page # 1of 2

*S. Haldar* 18/03/11

Tapan K Sinha  
18/03/2011

Item No. 18.2(b) – Representative of PWD, West Bengal (Civil wing) was requested to take up the issue of ‘Renovation of Workshop’.

Item No. 18.2(c) – The Committee approved the proposal of Permanent Illumination of Oval ground and adjoining Volleyball, Basketball and Tennis Court at a total cost of Rs. 95.0 Lakhs. The Committee also approved 30 metre height of the poles and 450 Lux brightness in the Oval ground. The committee further approved the deposition of 33.33 % of Preliminary Estimate of Rs. 95.0 Lakhs after signing a MoU with PWD.

Item No. 18.2(e) – NBCC be requested to re-estimate the project cost of ‘Renovation of Academic Building’.

**Item No. 19.3 Progress of various “On-going Projects” entrusted with (A) CPWD and (B) NBCC**

The members have expressed dissatisfaction over the progress of works entrusted with CPWD. The members noted with concern the progress of work of the hostels that may create acute problems during admission of students for next academic session. The Committee expressed satisfaction on the progress of works entrusted with NBCC.

**Item No. 19.4 Progress of other “On-going Projects” by (A) In-house and (B) DAPL**

The Committee approved the statements of the projects including expected date of completion and balance of fund requirement for deviation and supplementary works for all other “On-going Projects” given in Annexure - IV. Issue of supplementary work orders is also approved by the Committee.

The Committee declined to accept the escalation / rate revision as proposed by M/s. Merint Infrastructure Limited.

**Item No. 19.5 Construction of RCC Underground Water Reservoir**


The re-estimate of Rs. 83,94,692.00 for ‘Construction of RCC underground water reservoir’, which has been vetted by a Civil Engineering faculty of the Institute, has been approved. The tendering process be initiated immediately considering the urgency of the project.


The Committee also opined that the third party vetting charge may be considered as 0.5 % of the estimated cost for checking of design, and 0.5 % of the estimated cost for checking of estimate separately for each project.

**Item No. 19.6 Interior Decoration, furnishing etc. by NID, Ahmedabad for S.N.Ray Memorial Building and New Student Hostels**

Detailed discussion was held on the proposal submitted by NID, Ahmedabad. The Committee suggested some modifications in the proposal, which the Institute will communicate to NID, Ahmedabad. NID will be asked to recast the proposal and that will be placed in the next meeting of B&WC.

**The meeting ended with vote of thanks to the chair.**

  
S. Haldar 18/03/11  
Dean (Planning & Development)  
&  
Convenor & Secretary, B&WC

  
Dr. (Prof.) T.K. Sinha 18/03/2011  
Director  
&  
Chairman, B&WC