



**MINUTES**  
**OF**  
**29<sup>th</sup> MEETING OF BUILDING AND WORKS COMMITTEE**

**DATE: MARCH-10, 2016 (THURSDAY)**

**TIME: 11.30 am**

**VENUE:**  
**SENATE ROOM, NATIONAL INSTITUTE OF TECHNOLOGY,**  
**DURGAPUR 713209**

**NATIONAL INSTITUTE OF TECHNOLOGY**  
**DURGAPUR**

**NATIONAL INSTITUTE OF TECHNOLOGY**

**DURGAPUR**

**MINUTES OF 29<sup>th</sup> Meeting of Building and Works Committee,  
National Institute of Technology, Durgapur, HELD ON  
March 10<sup>th</sup>, 2016 (Thursday) AT 11-30 AM**

The following members attended the meeting:

- |   |                  |
|---|------------------|
| 1. Prof. A. De/<br>Director,<br>National Institute of Technology<br>Durgapur – 713209   | Chairman         |
| 2. Shri Satyaki Sen<br>Nominee of BOG<br>NIT, Durgapur<br>CJ 84, Sector-2, Salt Lake, Kolkata – 700091  | Member           |
| 3. Shri Ujjal Mitra<br>(Nominee of CPWD, Electrical Wing)<br>Superintending Engineer (Electrical Wing)<br>CPWD, 234/4, A.J.C. Bose Road<br>Kolkata – 700020 | Member           |
| 4. Shri Ajay Kumar<br>(Nominee of CPWD, Civil Wing)<br>Superintending Engineer<br>NIT Durgapur Project Circle<br>Campus Centre, Durgapur – 713209           | Member           |
| 5. Prof. Kamal Bhattacharya<br>Department of Civil Engineering<br>Dean ( Planning and Development)<br>NIT, Durgapur – 713209                                | Member           |
| 6. Brig. A.S. Nijjar<br>Registrar<br>National Institute of Technology<br>Durgapur – 713209  | Member Secretary |

The representatives of MHRD, New Delhi and IFD MHRD, New Delhi could not attend the meeting.



The Following Special Invitees also attend the meeting

1. Prof. S. Bhattacharya  
Department of Civil Engineering  
Member of Technical Committee  
NIT, Durgapur – 713209
2. Prof. N.K. Roy  
Department of Electrical Engineering  
Convener (EW) & Member of Technical Committee  
NIT, Durgapur – 713209
3. Dr. A.K. Banik  
Associate Professor, Department of Civil Engineering  
Convener (CW) & Member of Technical Committee  
NIT, Durgapur – 713209
4. Dr. Anirban Sarkar  
Department of Computer Application  
NIT, Durgapur – 713209
5. Sri Tanmoy Halder  
Executive Engineer  
NIT, Durgapur – 713209

Chairman, Building and Works Committee, National Institute of Technology, Durgapur welcome members and the special invitees to the 29<sup>th</sup> meeting of Building and Works Committee.

**Item No. 29.1 To Confirm the Minutes of 28<sup>TH</sup> Meeting of Building and Works Committee of National Institute of Technology, Durgapur held on September 15, 2015 at the Senate Hall.**

The minutes of the 28<sup>th</sup> Meeting of Building and Works Committee (B&WC) of National Institute of Technology, Durgapur held on September 15, 2015 at Senate Room of NIT, Durgapur 713209, was circulated to the members. As no comments were received, the minutes were confirmed.

**Item No. 29.2 To note down the action taken on items resolved in 28<sup>TH</sup> Meeting of Building and Works Committee of National Institute of Technology, Durgapur held on September 15, 2015**

Item No.	Item	Resolution
28.2	27.5 Installation of one Goods Lift of 1t capacity including comprehensive maintenance and operation for 5 years of Library Building	CPWD is requested to include one operator for 5 years within the scope. CPWD may submit



	<p>Lift in 3 storied present administrative building (opposite to S.N. Ray Memorial Building)</p> <p>27.9.1 The scope is modified as stated in <b>29.6</b></p> <p>27.9.7 Furniture of SN Ray Memorial Building</p>	<p>the revised estimate if needed so.</p> <p>Kept in abeyance.</p> <p>Noted</p> <p>The Committee has noted the up to date status on the procurement and fixing of Furniture.</p>
28.3	Progress and status of various "On-going Projects" entrusted with (A) CPWD and (B) NBCC	It is resolved that both CPWD and NBCC will submit all documents of the handed over projects (Except NOC of fire) by 15 <sup>th</sup> April.
28.4	<p>Progress of other "On-going Projects" by (A) IN-HOUSE and (B) DAPL</p> <p><u>IN-HOUSE</u>: The Extension of three hostels by adding blocks to Hall-1, Hall-2, and Hall -5 is complete. Full payments made for Hall-1 and Hall-5. Payments of supplementary work of Hall-2 still pending.</p> <p><u>DAPL</u>: The Under Ground Water Tank is complete, however not operational because of scarcity of supply from DMC</p>	Noted.
28.5	Central Research Laboratory: The Scope is recast as in <b>29.7</b>	Noted
28.6	LORDS: The Scope is reiterated in <b>29.8</b>	Noted.
28.7	<p>Faculty Club House and Extension of Staff Club:</p> <p>The scope is redefined in <b>29.9</b></p>	Noted.
28.8	Fencing of Hall -1, Hall -4 and Hall - 5	Kept in abeyance.
28.9, 28.11	Preventive Maintenance of Substation and 33/11 kV Substation: CPWD is requested to take up the Job and submit the comprehensive maintenance charge.	Noted
28.10	Master Plan for Up-gradation of Existing Power Distribution System	Noted

28.12	Vertical Extension of 500 seated Girls' Hostel: A/A and E/S has already been issued to CPWD	Noted
28.13	Furniture for VIP Guest House: A/A and E/S for an amount of Rs. 86,51,000/- has been issued to CPWD	Noted
28.14	Providing and fixing of Furniture in Academic Block: A/A and E/S of Rs. 6,64,23,000/- is accorded with CPWD	Noted.
28.15	Demolition of old Staffs' quarter: Action is not yet been taken	Noted
28.16.1	Providing Electrical Connection to VIP Guest House: The action has been initiated.	Noted

**Item No. 29.3 Progress of various "On-going Projects" entrusted with (A) CPWD and (B) NBCC**

Noted.

**Item No. 29.4 Progress of other "On-going Projects" by (A) In-house and (B) DAPL**

Noted.

**Item No. 29.5 Furniture of International Students' Hostel**

The Internal Technical Committee will scrutinize the estimate submitted by NBCC and would place the same in the next B&WC meeting.

**Item No. 29.6 Exterior Wall Painting of Hostel and necessary Civil and Electrical Maintenance**

It is resolved that the scope is to be widened to incorporate 'complete renovation of Civil and Electrical works of all hostels ( 1 to 9) except their toilets. Dining halls of hall 1, hall 2, and hall 5 are also to be kept out of the scope.

**Item No. 29.7 Construction of Multi-Storied Building for Central Research Laboratory etc.**

The modified scope is accepted but the execution is kept in abeyance.

**Item No. 29.8 Proposal for Sports Complex around the Play Ground 'LORDS'**

CPWD is requested to finalize the architectural drawings in consultation with Physical Education Department and submit its Preliminary Estimates.



**Item No. 29.9 Proposal for Construction of Faculty Club House and Extension Club**

CPWD is requested to finalize the scope with drawings and submit Preliminary Estimates of new faculty club, renovation of staff club ground and st

**Item No. 29.10 Ratification of A/A and E/S placed for Extension Dining Halls Hall-2, Hall-5.**

Ratified.

**Item No. 29.11 Ratification of A/A and E/S placed for Toilets of Halls 1 to 9 exce**

Ratified.

**Item No. 29.12 External Painting of All Faculty Quarter with exterior repair and also to the Staff Quarters except those are not being occupied for long.**

CPWD is requested to make a survey to the quarters as stated in the Preliminary Estimates of total RENOVATION and Paintings.

**Item No. 29.13 Procurement of 59 Nos. 24 inch and 60 inch LED TVs for VIP gu with net work connection**

CPWD is requested to procure TVs (60" for lounge and Dining Hall ; all guest rooms) and so submit Preliminary Estimates.

**Item No. 29.14 Rising of Height of Peripheral Boundary Wall**

The committee has accepted the revised estimate of Rs. 8,56,32,000/- previously approved estimate (#27.9.4/ #26.16) of Rs. 13,69,94,000/-.

**Item No. 29.15 LAN / Wi-Fi connection to S.N. Ray Building and G + 8 Faculty Accommodation**

It is resolved that S.N. Ray Memorial Building will be having only Wi at G+8. NBCC is requested to submit the proposal in consultation with IT committee.

**Item No. 29.16 Furniture for 500+ Girls' Hostel and Mechanised Kitchen**

Agreed. CPWD is requested to submit the Preliminary Estimate of the ab


**Item No. 29.17 Renovation of Centre of Excellence Centre at NIT**

Agreed.




**Any Other Matter.**

1. CPWD and NBCC will make all the lifts operational and help the Institute to make AMC with the suppliers urgently.
2. CPWD will make a survey to the existing cooking system in the hostel and submit a proposal on estimate on it.
3. Institute will explore possibilities to deploy CPWD/NBCC or any other single service provider for the maintenance of the Estate.
4. It was resolved that CPWD will undertake the renovation of the Institute Pond by way of constructing a path way around it, placing benches, horticulture and lighting of the area.

  
Registrar

Director

  
14/3/16